
ID WBS Task Name Resource Names Duration Start

116 1.1 Account and group synchronization and creation.  Derek Ballard 40 hrs Mon 5/17/04
117 1.1.1 Resolve user inconsistencies Derek Ballard 40 hrs Mon 5/17/04
118 1.1.1.1 Generate list of Windows user accounts in the NIEHS do Derek Ballard 8 hrs Mon 5/17/04

119 1.1.1.2 Generate list of Windows user accounts in NIH/NIEHS O Derek Ballard 8 hrs Mon 5/17/04

120 1.1.1.3 Compare lists and generate list of NIEHS accounts with Derek Ballard 8 hrs Tue 5/18/04

121 1.1.1.4 Identify new ID for NIEHS users with conflicts Donna Byrd 8 hrs Wed 5/19/04
122 1.1.1.5 create, when necessary, accounts on NIH domain for an Derek Ballard 8 hrs Thu 5/20/04

123 1.1.1.6 create one-to-one mapping of existing accounts between Derek Ballard 8 hrs Thu 5/20/04

124 1.1.1.7 provide list to Desktop group of all account changes Derek Ballard 8 hrs Fri 5/21/04
125 1.2.1 Resolve group inconsistencies Derek Ballard 24 hrs Mon 5/17/04
126 1.2.1.1 Generate list of Windows global groups in the NIEHS do Derek Ballard 8 hrs Mon 5/17/04

127 1.2.2.1 Generate list of Windows global groups in NIH/NIEHS O Derek Ballard 8 hrs Mon 5/17/04

128 1.2.3.1 create one-to-one mapping of existing global groups bet Derek Ballard 8 hrs Tue 5/18/04

129 1.2.4.1 create, when necessary, global groups  on NIH domain f Derek Ballard 8 hrs Wed 5/19/04

130 1.3.1 Populate NIH/NIEHS groups w/ NIH accounts to match NI Derek Ballard 32 hrs Tue 5/18/04
131 1.3.1.1 Gather information about NIEHS group membership Derek Ballard 8 hrs Tue 5/18/04

132 1.3.2.1 Populate NIH/NIEHS groups with corresponding NIH acc Derek Ballard 8 hrs Fri 5/21/04

133 1.1.M Account and group synchronization completion 0 hrs Fri 5/21/04

1 2.1 Client changes and training for users Larry Settlemyre 80 hrs Mon 5/17/04
2 2.1.1 Identify Affected Users and Their CSPs with account con Peter Nowak 64 hrs Mon 5/17/04
3 2.1.1.1 Get List of affected accounts Derek Ballard 8 hrs Mon 5/24/04

4 2.1.1.2 Open ARs for Each Assigned CSP Peter Nowak 8 hrs Tue 5/25/04

5 2.1.2 Develop Procedures Peter Nowak 16 hrs Mon 5/17/04
6 2.1.2.1 Develop Procedure to Change Email Profile on Des Carey Mueller 8 hrs Mon 5/17/04

7 2.1.2.2 Identify 3rd Party Applications that Store User-Ids CSPs[200%] 8 hrs Mon 5/17/04

8 2.1.2.3 Develop Procedures for 3rd Party Applications CSPs[200%],Carey Mueller[200%] 8 hrs Tue 5/18/04

9 2.1.3 Educate CSPs Larry Settlemyre 16 hrs Tue 5/25/04
10 2.1.3.1 Overview of User-Id Conflict Issue Larry Settlemyre 8 hrs Tue 5/25/04

11 2.1.3.2 Distribute/Review Procedures Larry Settlemyre 8 hrs Wed 5/26/04

12 2.1.4 Educate Users Larry Settlemyre 10 hrs Mon 5/17/04
13 2.1.4.1 Develop Handout Carey Mueller 2 hrs Mon 5/17/04

14 2.1.4.2 Distribute Handout to Users CSPs 8 hrs Mon 5/17/04
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15 2.1.5 Visit Users rown,John Marshall,Peter Nowak 8 hrs Tue 5/18/04
16 2.1.5.1 Change Email Profile on Desktop CSPs[1,600%] 8 hrs Tue 5/18/04

17 2.1.5.2 Provide 1-on-1-Training CSPs[1,600%] 8 hrs Tue 5/18/04

37 2.1.6 Report Results Larry Settlemyre 8 hrs Wed 5/19/04

18 2.2 Client changes and training for users without account co Peter Nowak 80 hrs Mon 5/17/04
19 2.2.1 Develop Procedures Peter Nowak 80 hrs Mon 5/17/04
20 2.2.1.1 Develop Procedure to Change Email Profile on Des Carey Mueller 8 hrs Mon 5/17/04

21 2.2.1.2 Identify 3rd Party Applications that Store User-Ids CSPs[200%] 16 hrs Mon 5/17/04

22 2.2.1.3 Develop Procedures for 3rd Party Applications CSPs,Carey Mueller 64 hrs Wed 5/19/04

23 2.2.2 Educate CSPs Larry Settlemyre 16 hrs Mon 5/17/04
24 2.2.2.1 Overview of User-Id Conflict Issue Larry Settlemyre 8 hrs Mon 5/17/04

25 2.2.2.2 Distribute/Review Procedures Larry Settlemyre 8 hrs Tue 5/18/04

26 2.2.3 Educate Users Larry Settlemyre 10 hrs Mon 5/17/04
27 2.2.3.1 Develop Handout Carey Mueller 2 hrs Mon 5/17/04

28 2.2.3.2 Distribute Handout to Users CSPs 8 hrs Mon 5/17/04

29 2.2.4 Visit Users rown,John Marshall,Peter Nowak 16 hrs Tue 5/18/04
30 2.2.4.1 Change Email Profile on Desktop CSPs[625%] 16 hrs Tue 5/18/04

31 2.2.4.2 Provide 1-on-1-Training CSPs[838%] 16 hrs Tue 5/18/04

32 2.2.5 Report Results Larry Settlemyre 8 hrs Thu 5/20/04

33 2.2.6 Web Page Publication 12 hrs Mon 5/17/04
34 2.2.6.1 Web Dev Recieves and Reviews documents from D 4 hrs Mon 5/17/04

35 2.2.6.2 Web Dev Publishes the pages to production 4 hrs Mon 5/17/04

36 2.2.6.3 Web Dev Tests all affected pages 4 hrs Tue 5/18/04

38 2.1.M Client changes and training for users completion 0 hrs Fri 5/28/04

39 4.1 Test/Reconfig 95/98 clients Peter Nowak 57 hrs Mon 5/17/04
40 4.1.1 Test Domain Authentication Peter Nowak 24.5 hrs Mon 5/17/04
41 4.1.1.1 Identify 95/98 Machines on the Network Larry Settlemyre 8 hrs Mon 5/17/04

42 4.1.1.2 Select Test Systems Peter Nowak 8 hrs Mon 5/17/04

43 4.1.1.3 Develop Test Plan Peter Nowak 8 hrs Mon 5/17/04

44 4.1.1.4 Execute Test Plan Peter Nowak 8 hrs Tue 5/18/04

45 4.1.1.5 Analyze Results Peter Nowak 8 hrs Wed 5/19/04

46 4.1.1.6 Report Results Peter Nowak 0.5 hrs Thu 5/20/04
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47 4.1.2 Reconfigure Machines as Necessary Peter Nowak 32.5 hrs Thu 5/20/04
48 4.1.2.1 Develop Procedures According to Test Results Peter Nowak 8 hrs Thu 5/20/04

49 4.1.2.2 Communicate Procedures to CSPs Peter Nowak 8 hrs Fri 5/21/04

50 4.1.2.3 Implement Procedures CSPs[200%] 16 hrs Mon 5/24/04

51 4.1.2.4 Report Results Peter Nowak 0.06 days Wed 5/26/04

52 4.1.M Test/Reconfigure 95/98 clients completion 0 hrs Wed 5/26/04

176 5.1 Managing resource domains in the NIEHS domain.  Derek Ballard 16 hrs Mon 5/17/04
177 5.1.1 Determine NIEHS Resource Domains Derek Ballard 4 hrs Mon 5/17/04

178 5.1.2 Evaluate if resource needs to be moved 4 hrs Mon 5/17/04

179 5.1.3 Move NIEHS resource domain members to NIEHS domain 8 hrs Mon 5/17/04
180 5.1.3.1 Move all NIEHS Windows worksations and servers to NI Peter Nowak 8 hrs Mon 5/17/04

181 5.1.4 Plan for NIEHS resource domains that can't be moved 16 hrs Mon 5/17/04
182 5.1.4.1 contact Vance Adkins and list services provided Derek Ballard 16 hrs Mon 5/17/04
183 5.1.4.1.1 Evaluate services on server "NTP-ARCH" Derek Ballard 8 hrs Mon 5/17/04

184 5.1.4.1.2 discuss with him how to migrate each service on an Derek Ballard 8 hrs Tue 5/18/04

185 5.1.M Managing resource domains in the NIEHS domain completion 0 hrs Tue 5/18/04

186 6.1 ReACLing and profile updating of Windows machines in the N Derek Ballard 224 hrs Mon 5/17/04
187 6.1.1 Install & configure Bindview. Derek Ballard 28 hrs Mon 5/17/04
188 6.1.1.1 Prepare Windows 2003 server for consultant. Derek Ballard 16 hrs Mon 5/17/04

189 6.1.1.2 Create admin account on NIEHS domain for consultant Derek Ballard 1 hr Mon 5/17/04

190 6.1.1.3 Request admin account from NIH for NIH domain acces Derek Ballard 1 hr Mon 5/17/04

191 6.1.1.4 send VPN information to consultant. Derek Ballard 2 hrs Mon 5/17/04

192 6.1.1.5 Work with consultant to provide any additional resources Derek Ballard,Gordon Cooper 12 hrs Wed 5/19/04

193 6.2.1 Sync passwords Derek Ballard 138 hrs Fri 5/21/04
194 6.2.1.1 Identify used NIH accounts/confirm with users Derek Ballard 8 hrs Fri 5/21/04

195 6.2.1.2 Remove active NIH accounts from sync list Gordon Cooper 1 hr Mon 6/14/04

196 6.2.1.3 Run syncronization process. Gordon Cooper 8 hrs Mon 6/14/04

197 6.2.1.4 Spot test that NIEHS password is same as NIH passwor Derek Ballard 1 hr Tue 6/15/04

198 6.3.1 Update Windows profiles Derek Ballard 180 hrs Mon 5/17/04
199 6.3.1.1 Put domain admin in all local admin groups Derek Ballard 180 hrs Mon 5/17/04
203 6.1.M ReACLing and profile updating of Windows machin 8 hrs Mon 5/17/04

200 6.3.1.1.1 Run report to gather security info for all Win machin Gordon Cooper 4 hrs Mon 6/14/04

W T F S S M T W
May 9, '04

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 3

Project: AD_Migration_ProjectPlan1.m
Date: Mon 5/17/04



ID WBS Task Name Resource Names Duration Start

201 6.3.1.1.2 Identify non-compliant machines and send list to DT Gordon Cooper 4 hrs Mon 6/14/04

202 6.3.1.1.3 Add Domain Admin in local Admin of machines. Larry Settlemyre,CSPs[1,600%] 8 hrs Tue 6/15/04

204 6.3.1.1.4 Rerun report to confirm Gordon Cooper 4 hrs Wed 6/16/04

205 6.3.2.1 Run Bindview process to update & reACL member Windows Gordon Cooper 40 hrs Wed 6/16/04

206 6.4.1 Test with NIH account to see if BV is successful. Derek Ballard 4 hrs Wed 6/23/04

207 6.1.M ReACLing and profile updating of Windows machines in the NIEH 0 hrs Wed 6/23/04

208 7.1 Reconfigure authentication for Win Apps Servers 20 hrs Mon 5/17/04
209 7.1.1 Reconfig auth. For Win Apps. On Test Servers Derek Ballard 20 hrs Mon 5/17/04
210 7.1.1.1 Build list of all Windows web application servers. Derek Ballard 8 hrs Mon 5/17/04

211 7.1.1.2 For each test server, change the default domain in IIS to Derek Ballard 8 hrs Tue 5/18/04

212 7.1.1.3 Test access using NIH account on the test servers Derek Ballard,F.O. Finch 4 hrs Wed 5/19/04

213 7.1.2 Reconfig auth. For Win Apps. Derek Ballard 12 hrs Mon 5/17/04
214 7.2.2.1 For each server, change the default domain in IIS to "nih Derek Ballard 8 hrs Mon 5/17/04

215 7.2.2.2 Test access using NIH account Derek Ballard,F.O. Finch 4 hrs Tue 5/18/04

92 7.1.M Reconfig authentication For Win Apps. Completion 8 hrs Wed 5/19/04

93 8.1 Disable NIEHS Domain User Accounts 8 hrs Mon 5/17/04

94 8.1.M Disable NIEHS Domain User Accounts completion 0 hrs Mon 5/17/04

95 9.1 NIEHS VPN and Dial-in User Access Walker Johnson 163 hrs Thu 5/6/04
96 9.1.1 Determine if the current Cisco SecureACS (Radius) serve Walker Johnson 28 hrs Mon 5/17/04
97 9.1.1.1 Modify the External Database for user authentication on Walker Johnson,Derek Ballard 4 hrs Mon 5/17/04

98 9.1.2.1 Test access via VPN and Dial-in. Walker Johnson 16 hrs Mon 5/17/04

99 9.1.3.1 Document and resolve any issues Walker Johnson 8 hrs Wed 5/19/04

100 9.2.1 Deploy Radius server on Windows 2003 Server. Walker Johnson 112 hrs Thu 5/6/04
101 9.2.1.1 Determine if the current Radius server can be deployed Walker Johnson 4 hrs Thu 5/6/04

102 9.2.2.1 Get quotation for two copies of the version of the Radius Walker Johnson[10%] 32 hrs Mon 5/17/04

103 9.2.3.1 Review quotation with government monitor and procure. Walker Johnson 8 hrs Fri 5/21/04

105 9.2.4.1 Install and configure the Radius server on two servers id Walker Johnson,Derek Ballard 16 hrs Mon 5/24/04

104 13.2.4 Receive Radius Server 0 hrs Fri 5/21/04

106 9.3.1 Set-up the Dial-in server to test the new Radius servers. Walker Johnson 17 hrs Wed 5/26/04
107 9.3.1.1 Configure telnet access to use the new Radius server Walker Johnson 1 hr Wed 5/26/04

108 9.3.2.1 Test Dial-in access via telnet Walker Johnson 8 hrs Wed 5/26/04

109 9.3.3.1 Document and resolve any issues. Walker Johnson 8 hrs Thu 5/27/04
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110 9.4.1 Deploy new Radius servers for use by VPN and Dial-in us Walker Johnson 34 hrs Thu 5/27/04
111 9.4.1.1 Agree on cut-over date for the VPN and Dial-in users Project team 2 hrs Thu 5/27/04

112 9.4.1.2 Configure the VPN Concentrator and Dial-in Access Ser Walker Johnson,Nancy Feder 8 hrs Thu 5/27/04

113 9.4.1.3 Review logs to proactively address user problems if any er Johnson[10%],Nancy Feder[10%] 24 hrs Fri 5/28/04

114 9.5.1 Cut over to Radius Server Walker Johnson 8 hrs Wed 6/2/04

115 9.1.M NIEHS VPN and Dial-in User Access completion 0 hrs Thu 6/3/04

134 10.1 Reconfig auth. of Linux servers Lance Brown 55.5 hrs? Mon 5/17/04
135 10.1.1 Obtain AD Authentication Data Lance Brown 2 hrs Mon 5/17/04
136 10.1.1.1 Contact NIH/NIEHS AD team and arrange for access to

an NIH domain account for testing purposes.
Lance Brown 2 hrs Mon 5/17/04

137 10.1.1.2 Obtain AD server names and auth access procedures Lance Brown 2 hrs Mon 5/17/04

138 10.1.2 PAM_SMB Larry Hall 36 hrs Mon 5/17/04
139 10.1.2.1 Install/Config PAM_SMB 2.0.0 on test server Larry Hall 4 hrs Mon 5/17/04
140 10.1.2.1.1 Test authentication Larry Hall 4 hrs Mon 5/17/04
141 10.1.2.1.1.1 HTTP/HTTPS Jed Dube 4 hrs Mon 5/17/04

142 10.1.2.1.1.2 SSH Larry Hall 4 hrs Mon 5/17/04

143 10.1.2.1.1.3 FTP Larry Hall 4 hrs Mon 5/17/04

144 10.1.2.1.1.4 Netatalk Jed Dube 4 hrs Mon 5/17/04

145 10.1.2.1.1.5 Sudo Larry Hall 4 hrs Mon 5/17/04

146 10.1.2.2 Install/Upgrade Planning Larry Hall 16 hrs Mon 5/17/04
147 10.1.2.2.1 Write procedure Larry Hall 8 hrs Mon 5/17/04

148 10.1.2.2.2 Test Larry Hall 8 hrs Tue 5/18/04

149 10.1.2.3 Execute Install/Upgrade procedure Larry Hall 12 hrs Wed 5/19/04

150 10.1.2.4 Report results Larry Hall 4 hrs Fri 5/21/04

151 10.1.3 Samba Lance Brown 55.5 hrs Mon 5/17/04
152 10.1.3.1 Install/configure Samba on test server Lance Brown 7.5 hrs Mon 5/17/04
153 10.1.3.1.1 Adjust configuration to work with AD Lance Brown 6 hrs Mon 5/17/04

154 10.1.3.1.2 Test Samba access from: Lance Brown 1.5 hrs Mon 5/17/04
155 10.1.3.1.2.1 Win98 Lance Brown,Jed Dube 1.5 hrs Mon 5/17/04

156 10.1.3.1.2.2 Win2k/2k3 Lance Brown,Jed Dube 1.5 hrs Mon 5/17/04

157 10.1.3.1.2.3 WinXP Lance Brown,Jed Dube 1.5 hrs Mon 5/17/04

158 10.1.3.1.2.4 SMBclient Lance Brown,Jed Dube 1.5 hrs Mon 5/17/04
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159 10.1.3.1.2.5 MacOSX (10.2.8 & 10.3) Lance Brown,Jed Dube 1.5 hrs Mon 5/17/04

160 10.1.3.2 Install/Upgrade Planning Lance Brown 32 hrs Mon 5/17/04
161 10.1.3.2.1 Write install/upgrade procedures Lance Brown 16 hrs Mon 5/17/04

162 10.1.3.2.2 Build RPMS as needed for RH9 or earlier Lance Brown 8 hrs Wed 5/19/04

163 10.1.3.2.3 Test Lance Brown 8 hrs Thu 5/20/04

164 10.1.3.3 Execute install/upgrade procedure Lance Brown 12 hrs Fri 5/21/04

165 10.1.3.4 Report results Lance Brown 4 hrs Tue 5/25/04

166 10.1.4 Unix/Linux Community Communications Lance Brown 16 hrs? Mon 5/17/04
167 10.1.4.1 Write documentation on AD auth methods Lance Brown 8 hrs? Mon 5/17/04

168 10.1.4.2 Disseminate Lance Brown 4 hrs? Tue 5/18/04

169 10.1.4.3 Report results Lance Brown 4 hrs? Tue 5/18/04

170 10.1.4.4 Publish Web Dev related documentation to Web Center Jed Dube 4 hrs? Mon 5/17/04

171 10.1.M Reconfig auth. of Linux servers completion 8 hrs? Mon 5/17/04

172 11.1 Eval. And Update Crystal Enterprise and Sitescape F.O. Finch 1 day? Mon 5/17/04

173 11.1.M Eval. And Update Crystal Enterprise and Sitescape completion 8 hrs? Mon 5/17/04

174 12.1 Exchange ACLing Paul Szabady 1 day? Fri 5/21/04

175 12.1.M Exchange ACLing completion 8 hrs? Mon 5/17/04

216 13.1 We will have to verify that IPM will work properly with the NIH Derek Ballard 8 hrs? Fri 5/21/04
217 13.1.1 Contact IPM and ask the effects.  Currently unknown. Derek Ballard 1 day? Fri 5/21/04

218 13.1.M We will have to verify that IPM will work properly with the NIH acco 8 hrs? Mon 5/24/04

219 14.1 People / AD account creation. Derek Ballard 12 hrs? Mon 5/17/04
220 14.1.1 Donna Byrd will rewrite People UserID scripts to create accou Donna Byrd 1 day? Mon 5/17/04

221 14.1.2 Test People/AD account creation Derek Ballard,Donna Byrd 4 hrs? Tue 5/18/04

222 14.1.M People / AD account creation completion 8 hrs? Tue 5/18/04

223 15.1 NED Synch. Derek Ballard 12 hrs? Fri 5/21/04
224 15.1.1 Work with Donna Byrd to establish plan for NED Synch Derek Ballard 8 hrs? Fri 5/21/04

225 15.1.2 Test NED Derek Ballard,Donna Byrd 4 hrs? Mon 5/24/04

226 15.1.M NED Synch completion 8 hrs? Mon 5/24/04

227 16.1 NIH Portal and ITAS Derek Ballard 16 hrs? Mon 5/17/04
228 16.1.1 Work with Donna Byrd to establish plan for NIH Portal and IT Derek Ballard 8 hrs? Mon 5/17/04

229 16.1.2 Test ITAS Alecia Anderton-Brown 8 hrs? Tue 5/18/04

230 16.1.3 Test NIH Portal Larry Settlemyre,Derek Ballard 8 hrs? Tue 5/18/04
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231 16.1.M NIH Portal and ITAS completion 8 hrs? Wed 5/19/04

232 17.1 Password reset tool for CSPs.  Derek Ballard 132 hrs Mon 5/17/04
233 17.1.1 Separate out TEM exempt accounts and move to seperate O Derek Ballard 1 hr Mon 5/17/04

234 17.1.2 Delegate password permissions to CSP group. Derek Ballard 2 hrs Mon 5/17/04

235 17.1.3 Work with Desktop to test password reset functionality after c Larry Settlemyre 8 hrs Mon 6/7/04

236 17.1.4 Work with Desktop to document using MMC to manipulate us Larry Settlemyre 4 hrs Tue 6/8/04

237 17.1.M Password reset tool for CSPs completion 8 hrs Tue 6/8/04

53 18.1 Update User/CSP Documentation Larry Settlemyre 137 hrs Mon 5/17/04
54 18.1.1 Review Current Documentation John Marshall,Carey Mueller 80 hrs Mon 5/17/04

55 18.1.2 Identify Needed Changes John Marshall,Carey Mueller 16 hrs Mon 5/31/04

56 18.1.3 Make Appropriate Changes John Marshall,Carey Mueller 40 hrs Wed 6/2/04

57 18.1.4 Report Results Larry Settlemyre 1 hr Wed 6/9/04

58 18.1.M Update User/CSP Documentation completion 0 hrs Wed 6/9/04

59 19.1 Test/Adjust Remedy Access and Functionality Using NIH AccAlecia Anderton-Brown,F.O. Finch 16 hrs Mon 5/17/04
60 19.1.1 Coordinate with AppDev to Get Penfold Set to NIH Authentic Alecia Anderton-Brown,F.O. Finch 4 hrs Mon 5/17/04

61 19.1.2 Test Access to Remedy Alecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04
62 19.1.2.1 Test Remedy Tool Authentication on Penfold Alecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04

63 19.1.2.2 Test CaresWeb/Support on Penfold Alecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04

64 19.1.2.3 Test Remedy/DICE Interface Alecia Anderton-Brown,F.O. Finch 2 hrs Mon 5/17/04

65 19.1.3 Make Adjustments as Needed Alecia Anderton-Brown,F.O. Finch 8 hrs Mon 5/17/04

66 19.1.4 Report Results Alecia Anderton-Brown,F.O. Finch 2 hrs Tue 5/18/04

67 19.1.M Test/Adjust Remedy Access and Functionality Using NIH Account 0 hrs Tue 5/18/04

68 20.1 Wireless Access Larry Settlemyre 160 hrs Mon 5/17/04
69 20.1.1 PC Peter Nowak 20 hrs Mon 5/17/04
70 20.1.1.1 Test Windows Authentication of Wireless Clients Peter Nowak 3 hrs Mon 5/17/04

71 20.1.1.2 Determine Configuration Changes (if Necessary) Peter Nowak 8 hrs Mon 5/17/04

72 20.1.1.3 Develop Configuration Change Procedures (if Necessar Peter Nowak 4 hrs Tue 5/18/04

73 20.1.1.4 Update Documentation Peter Nowak 4 hrs Tue 5/18/04

74 20.1.1.5 Distribute Documentation/Procedures to CSPs Peter Nowak 1 hr Wed 5/19/04

75 20.1.2 Mac John Marshall 20 hrs Mon 5/17/04
76 20.1.2.1 Test Network Authentication of Wireless Clients John Marshall 3 hrs Mon 5/17/04

77 20.1.2.2 Determine Configuration Changes (if Necessary) John Marshall 8 hrs Mon 5/17/04
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78 20.1.2.3 Develop Configuration Change Procedures (if Necessar John Marshall 4 hrs Tue 5/18/04

79 20.1.2.4 Update Documentation John Marshall 4 hrs Tue 5/18/04

80 20.1.2.5 Distribute Documentation/Procedures to CSPs John Marshall 1 hr Wed 5/19/04

81 20.1.3 Blackberry/Handheld Devices Alecia Anderton-Brown 19 hrs Mon 5/17/04
82 20.1.3.1 Test Network Authentication of Wireless Clients Alecia Anderton-Brown 3 hrs Mon 5/17/04

83 20.1.3.2 Determine Configuration Changes (if Necessary) Alecia Anderton-Brown 8 hrs Mon 5/17/04

84 20.1.3.3 Develop Configuration Change Procedures (if Necessar Alecia Anderton-Brown 3 hrs Tue 5/18/04

85 20.1.3.4 Update Documentation Alecia Anderton-Brown 4 hrs Tue 5/18/04

86 20.1.3.5 Distribute Documentation/Procedures to CSPs Alecia Anderton-Brown 1 hr Wed 5/19/04

87 20.1.4 Report Results Larry Settlemyre 1 hr Wed 5/19/04

88 21.1 Web Page Publication 24 hrs Wed 6/9/04
89 21.1.1 Web Dev Recieves and Reviews documents from Deskt 8 hrs Wed 6/9/04

90 21.1.2 Web Dev Publishes the pages to production 8 hrs Thu 6/10/04

91 21.1.4.3 Web Dev Tests all affected pages 8 hrs Fri 6/11/04

238 20.1.M Wireless Access completion 0 hrs Fri 6/11/04

239 22.1 Project Administration 249 hrs Mon 5/17/04
240 22.1.1 Project Meetings 249 hrs Mon 5/17/04
241 39.1.1 Project Meetings 1 Project team[1,700%] 2 hrs Mon 5/17/04

242 39.1.2 Project Meetings 2 Project team[1,700%] 2 hrs Thu 5/20/04

243 39.1.3 Project Meetings 3 Project team[1,700%] 2 hrs Wed 5/19/04

244 39.1.4 Project Meetings 4 Project team[1,700%] 2 hrs Tue 5/18/04

245 39.1.5 Project Meetings 5 Project team[1,700%] 2 hrs Fri 5/21/04

246 39.1.6 Project Meetings 6 Project team[1,700%] 2 hrs Tue 5/25/04

247 39.1.7 Project Meetings 7 Project team[1,700%] 1 hr Fri 5/28/04

248 39.1.8 Project Meetings 8 Project team[1,700%] 1 hr Tue 6/1/04

249 39.1.9 Project Meetings 9 Project team[1,700%] 1 hr Fri 6/4/04

250 39.1.10 Project Meetings 10 Project team[1,700%] 1 hr Tue 6/8/04

251 39.1.11 Project Meetings 11 Project team[1,700%] 1 hr Fri 6/11/04

252 39.1.12 Project Meetings 12 Project team[1,700%] 1 hr Tue 6/15/04

253 39.1.13 Project Meetings 13 Project team[1,700%] 1 hr Fri 6/18/04

254 39.1.14 Project Meetings 14 Project team[1,700%] 1 hr Tue 6/22/04

255 39.1.15 Project Meetings 15 Project team[1,700%] 1 hr Fri 6/25/04
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256 39.1.16 Project Meetings 16 Project team[1,700%] 1 hr Tue 6/29/04

257 22.1.2 Project Plan Administration 249 hrs Mon 5/17/04
258 39.2.1 Project Plan Administration 1 Peter Nowak 16 hrs Mon 5/17/04

259 39.2.2 Project Plan Administration 2 Peter Nowak,Heather Pilkington 2 hrs Tue 5/18/04

260 39.2.3 Project Plan Administration 3 Peter Nowak,Heather Pilkington 2 hrs Wed 5/19/04

261 39.2.4 Project Plan Administration 4 Peter Nowak,Heather Pilkington 1 hr Thu 5/20/04

262 39.2.5 Project Plan Administration 5 Peter Nowak,Heather Pilkington 1 hr Fri 5/21/04

263 39.2.6 Project Plan Administration 6 Peter Nowak,Heather Pilkington 1 hr Tue 5/25/04

264 39.2.7 Project Plan Administration 7 Peter Nowak,Heather Pilkington 1 hr Fri 5/28/04

265 39.2.8 Project Plan Administration 8 Peter Nowak,Heather Pilkington 1 hr Tue 6/1/04

266 39.2.9 Project Plan Administration 9 Peter Nowak,Heather Pilkington 1 hr Fri 6/4/04

267 39.2.10 Project Plan Administration 10 Peter Nowak,Heather Pilkington 1 hr Tue 6/8/04

268 39.2.11 Project Plan Administration 11 Peter Nowak,Heather Pilkington 1 hr Fri 6/11/04

269 39.2.12 Project Plan Administration 12 Peter Nowak,Heather Pilkington 1 hr Tue 6/15/04

270 39.2.13 Project Plan Administration 13 Peter Nowak,Heather Pilkington 1 hr Fri 6/18/04

271 39.2.14 Project Plan Administration 14 Peter Nowak,Heather Pilkington 1 hr Tue 6/22/04

272 39.2.15 Project Plan Administration 15 Peter Nowak,Heather Pilkington 1 hr Fri 6/25/04

273 39.2.16 Project Plan Administration 16 Peter Nowak,Heather Pilkington 1 hr Tue 6/29/04

274 22.1.3 Project Status Meetings with Government Chip Duke 233 hrs Mon 5/17/04
275 22.1.3.1 Project Status Meetings with Government 1 Chip Duke 1 hr Mon 5/17/04

276 22.1.3.2 Project Status Meetings with Government 2 Chip Duke 1 hr Wed 5/19/04

277 22.1.3.3 Project Status Meetings with Government 3 Chip Duke 1 hr Fri 5/21/04

278 22.1.3.4 Project Status Meetings with Government 4 Chip Duke 1 hr Fri 5/28/04

279 22.1.3.5 Project Status Meetings with Government 5 Chip Duke 1 hr Fri 6/4/04

280 22.1.3.6 Project Status Meetings with Government 6 Chip Duke 1 hr Fri 6/11/04

281 22.1.3.7 Project Status Meetings with Government 7 Chip Duke 1 hr Fri 6/18/04

282 22.1.3.8 Project Status Meetings with Government 8 Chip Duke 1 hr Fri 6/25/04

283 22.1.4 Project Planning 64 hrs Mon 5/17/04

284 40 AD Migration Completion 0 hrs Tue 8/31/04
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